

Planned purchase of property



Finanzierung Radke

		Schedule
Phase 1	Initial consultation: Clarification of financing framework	
Phase 2	Property search / purchase price negotiation / planning for conversion and renovation measures	
Phase 3	Second consultation: Financing offer and confirmation	
Phase 4	Collection of documents according to financing offer	
Phase 5	Bank approval and signing appointment	
Phase 6	Notary appointment	
Phase 7	Notary appointment	
Phase 8	Payment of purchase price	
Phase 9	Payout of conversion and renovation measures	
Phase 10	Move-in	

Halberstädter Str. 116-118
39112 Magdeburg

Steuernummer 102/260/05795

IBAN DE93 8105 5000 0501 0367 33
BIC NOLADE21HDL